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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 362
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Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 314 , work on the temporary piles
, & work on the façade & barricades at 43 & 47 meters . They started at 7:00 AM.

Ma had to work on the anchor rods on the top of the footing box . He had to grind the top of the rods .
Ma had to prepare his tools . He continued to grind the remaining outer rods on the South tower shaft &
West shear plate . He started on the South tower shaft at 8:00 AM. He was done at 11:00 PM.
Ma had completed 25 rods .

After that , he had to mobilize to work inside the West cell. He started to grind at 11:20 AM. He was
done at 3:00 PM. Ma had completed 23 rods . Ma had to wrap up his tools & equipments . He left He left at
3:15 PM.

( For CCO # 314 . For Ma 8.0 Hours of Over Time )

Kit & Wu had to work on miscellaneous activities on the diaphragm at 13 meters . Crews had to work on
the elevator landing platform at 16 meters . At 8:30 AM. Crews lost the power . They were called to go to
work on the deck . Crews had to wrap up their tools . They left at 8:50 AM.

Richard , Alex , Mathew , & Pablo had to work on miscellaneous activities on the tower .

Pablo & Mathew had to work on the top plates of the façade boxes at 47 meters . Crews had to install
the remaining safety hooks on the North façade , snug , mark 1/2 turn , tension the remaining bolts & only
snug the bolts with the lock nuts . Crews still waiting for the bolts to be delivered to the site to complete the
façade work .

In addition to that , crews had to install the ladder from the top of the façade at 38 to the bottom of the
façade at 47 meters , install , snug , & tension the bolts . Crews were done at 2:00 PM.

In addition to that , crews had to work n the cross bracing closure plates . Crews had
to modified the plates to fit properly in place .

Richard & Alex had to work on the barricade brackets at 43 meters . Crews had to drill & tap the
remaining holes on the North tower shaft & started on the West tower shaft . They started at 7:15 AM.
Crews were done at 12:00 PM.

In the afternoon , crews had to mobilize to work on the barricade brackets at 38 meters . They were
done at 1:15 PM.

After that , crews had to lay out for the brackets on the North tower shaft & drill the holes .
In addition to that , crews had to tap the holes on the E skins on the 4 shafts for the hand rails at 47

meters .

Richard Y , Carl , & Richard H had to work on the temporary piles on the South side . Crews had to
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hook the 3rd pile to the crane , fly , set it on the barge , & release the crane . They started at 7:20 AM.
Crews were done at 8:55 AM.

In the afternoon , crews had to hook the last long pile on the South site at 1:30 PM. The diver could not
finish cutting the piles . Crews had to release the crane at 2:55 PM.

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at
3:15 PM.

C & W West Diving divers had to work on the South temporary piles . They had to cut the 3rd pile on
the South side & they had to airlift & cut the 4th pile

Patrick was the 1st diver to go into the water. He had to put his gear on . He went into the water at 7:30
AM. Patrick had to cut the 3rd pile for the 2nd time . He came out at 8:30

Mark was the 2nd river . He had to air lift around the 4th pile . He went into the water at 9:00 AM. He
came out at 10:30 AM. Jim went into the water at 11:00 AM. He came out at 12:00 PM . Mark was the last
diver . He went into the water at 1:15 PM. He came out at 2:30 PM.
Crews had to wrap up their tools & equipments. They left at 3:15 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

WEST DIVING SERVICES

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GUOWU CHENIronworker 0.00 2.00 0.00 2.00

APP MAN MAIronworker 0.00 8.00 0.00 8.00

JNM WAI KIT LAIIronworker 0.00 2.00 0.00 2.00

JNM NEIL CALDWELLOperator 0.00 8.00 0.00 8.00

JNM JEFFREY SCOTTOperator 0.00 8.00 0.00 8.00

JNM RICHARD HUEBERTPiledriver 0.00 8.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 0.00 8.00 0.00 8.00

FOR KARL NISLEYPiledriver 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

JNM PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

APP MATTHEW MULLINGIronworker 0.00 8.00 0.00 8.00

APP Alex BlancoIronworker 0.00 8.00 0.00 8.00
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